


Updates on the Development Progress of the Proposed Regional Transit System: CAREC Advanced Transit System/ Information Common Exchange (CATS/ICE)

23rd Meeting of the Central Asia Regional Economic Cooperation (CAREC) Customs Cooperation Committee

15-16 August 2024, Astana, Kazakhstan

Regional Transit Development under CAREC







- CAREC Integrated Trade Agenda 2030 supports participation in effective transit facilitation schemes
- CAREC Customs Cooperation Committee includes regional transit development in its priority areas of work
- Transit trade remains crucial in Central Asia noting most are landlocked countries
- CAREC region as a vital link to diversify transit routes (i.e. Middle Corridor)
- Need to strengthen regional cooperation to address transit facilitation challenges and gaps

Opportunity to Improve the Existing CAREC Transit Systems

The introduction of a CAREC regional transit system supported by a CAREC guarantee mechanism would:

- Enhance security of the supply chain across the region
- Help trade flow more smoothly and efficiently across borders
- Reduce the overall cost of trade



CAREC Advanced Transit System and Information Common Exchange (CATS/ICE)

CATS/ICE aims to facilitate the movement and control of goods in transit through CAREC member states.

Rationale of the project

- Simplify regional transit procedures
- Enhance customs-to-customs and customs-to-business partnerships

Objectives

- Create a regional harmonized electronic customsto-customs transit data exchange system
- Streamline and harmonize existing regional transit procedures
- Provide a modern, risk-based affordable guarantee mechanism that rewards compliant economic operators
- Exchange of customs control information to inform risk assessment of transit movements



Comparison of TIR to CATS/ICE

	TIR System	CATS and ICE				
System	International Road Transport Union	Customs-to-Customs				
	(IRU)					
Availability	IRU Members only – large	Approved CATS Operators – Large and SME				
	companies	companies				
Transport Modes Road Intention to be Multi-modal						
Transit Guarantee	Single transit movement, Set fee,	Comprehensive, Variable fees, Depending on				
	100% of all Customs Fees and	risk Customs can set level –				
	Duties	100%				
		50%				
		25%				
		of all Customs Fees and Duties				
Transit Notification	Arrival at the Border	Commencement of Transit Movement				
Information to	Cargo details	CATS Operator approval process, Cargo				
inform Customs		details, Customs control checks undertaken by				
Risk Assessment		each country along the transit route				



Pilot Phase Implementation: Overall Progress (October 2023 – August 2024)

Signing of Memorandum of Understanding (October 2023)

Technical
working group
meetings
(October 2023
– April 2024)


Virtual online training on ICE system (March 2024) Prototype conformance testing (April 2024)

Multi-country legal agreement updated (April - May 2024)

Updated functional specifications (May-August 2024)









DAY 1	(1 ST APRIL)		
Country		Scenarios to Te	st
	Approval of Accounts	Guarantee Application	Transit Declaration
Azerbaijan	Scenario AA-AZ-01 Scenario AA-AZ-02	Scenario GU-AZ-01	Scenario CTD-6 (Step 1 to Step 16)
Georgia	Scenario AA-GE-01 Scenario AA-GE-02	Scenario GU-GE-01	Scenario CTD-1 (Step 1 to Step 14)
urkmenistan	Scenario AA-TM-01 Scenario AA-TM-02	Scenario GU-TM-01	Scenario CTD-3 (Step 1 to Step 14)
Uzbekistan	Scenario AA-UZ-01 Scenario AA-UZ-02	Scenario GU-UZ-01	Scenario CTD-2 (Step 1 to Step 16) Scenario CTD-5 (Step 1 to Step 12)



CATS/ICE Training Session (March 2024)







CATS/ICE Compliance Testing Scenarios

		Country of Departure / Страна отправления		Country of Transit / Страна транзита		Country of Transit / Release Страна транзита / выпуска		Country of Release / Страна выпуска				
Scenario / Сценарии	Trade Regime/ Торговый режим	Item / Наименование товара	Country of Origin / Страна происхождения	ВСР #1 / ПП 1 (выезд)	ВСР #2 / ПП 2 (выезд)	ВСР #1 / ПП 1 (выезд)	ВСР #2 / ПП 2 (выезд)	ВСР #1 / ПП 1 (выезд)	ВСР #2 / ПП 2 (выезд)	ВСР #1 / ПП 1 (выезд)	ВСР #2 / ПП 2 (выезд)	Country of Destination / Страна назначения
CTD-1	Intra-trade / Внутри- региональная торговля	Cashew Nuts / Орехи кешью	Georgia / Грузия	GE - Tbilisi / Тбилиси	GE - Red Bridge / Красный мост	AZ - Red Bridge / Красный мост	AZ - Baku / Баку	TM - Turkmenbashi / Туркменбаши	ТМ - Farap / Фарап	UZ - Alat / Алят	UZ - Tashkent / Ташкент	Uzbekistan / Узбекистан
CTD-2	Intra-trade / Внутри- региональная торговля	Dried Fruits and Nuts / Сухофрукты и орехи	Uzbekistan / Узбекистан	UZ - Tashkent / Ташкент	UZ - Alat / Алят	ТМ - Farap / Фарап	TM - Turkmenbashi / Туркменбаши	AZ - Baku / Баку	AZ - Red Bridge / Красный мост	GE - Red Bridge / Красный мост	GE - Tbilisi / Тбилиси	Georgia / Грузия
CTD-3	Export out of the region / Экспорт из региона	Glass Bottle / Стеклянные бутылки	Turkmenistan / Туркменистан	TM - Ashgabat / Ашхабад	TM - Turkmenbashi / Туркменбаши	AZ - Baku / Баку	AZ - Red Bridge / Красный мост	GE - Red Bridge / Красный мост	GE - Poti Port / Порт Поти			Romania / Румыния
CTD-4	Transiting through the region / Транзит через регион	Toys / Игрушки	China / Китай	UZ - Kara-Suu / Kapa-Cyy	UZ - Alat / Алят	ТМ - Farap / Фарап	TM - Turkmenbashi / Туркменбаши	AZ - Baku / Баку	AZ - Red Bridge / Красный мост	GE - Red Bridge / Красный мост	GE - Poti Port / Порт Поти	Romania / Румыния
CTD-5	Import into the Region / Импорт в регион	Raw Chemical Material / Химическое сырье	China / Китай	UZ - Kara-Suu / Kapa-Cyy	UZ - Alat / Алят	TM - Farap / Фарап	TM - Turkmenbashi / Туркменбаши	AZ - Baku / Баку				Azerbaijan / Азербайджан
CTD-6	Export out of the region / Экспорт из региона	Dried Fruits and Nuts / Сухофрукты и орехи	Azerbaijan / Азербайджан	AZ - Red Bridge / Красный мост	AZ - Baku / Баку	TM - Turkmenbashi / Туркменбаши	TM - Farap / Фарап	UZ - Alat / Алят	UZ - Kara-Suu / Kapa-Cyy			China / Китай
CTD-7	Transiting through the region / Транзит через регион	Dried Fruits and Nuts / Сухофрукты и орехи	Iran / Иран	TM - Bajgiran / Баджигиран	TM - Turkmenbashi / Туркменбаши	AZ - Baku / Баку	AZ - Red Bridge / Красный мост	GE - Red Bridge / Красный мост	GE - Poti Port / Порт Поти			Azerbaijan / Азербайджан
CTD-8	Import into the Region / Импорт в регион	Sport Equipment / Спортивное оборудование	Romania / Румыния	GE - Poti Port / Порт Поти	GE - Red Bridge / Красный мост	AZ - Red Bridge / Красный мост	AZ - Baku / Баку	TM - Turkmenbashi / Туркменбаши	TM - Ashgabat / Ашхабад			Turkmenistan / Туркменистан



CATS/ICE Compliance Testing Results


#	Scenarios	Total Test Cases	Execution by UAT		Total	Execution by UAT			
			Passed	Failed	Test Steps	Passed	Failed	Missed	
1	Approval of Account Scenarios	8	8	0	36	36	0	0	
2	Guarantee Approval Scenarios	4	4	0	28	28	0	0	
3	CATS Transit Declaration Scenarios	8	8	0	411	402	0	9	
	Total:	20	20 (100%)	0 (0%)	475	466 (98.10%)	0 (0%)	9 (1.90%)	

SUMMARY:

- 1. 20/20 (100%) of the Testcases have passed.
- 2. 466/475 (98.10%) Test Steps passed.



System Features & Technology



Moving Forward

September – December 2024

- ✓ Parallel transit testing of CATS/ICE prototype
- ✓ Parallel transit test analysis and reporting
- ✓ Presentation of CATS/ICE functionality to individual countries

January – March 2025

- ✓ Virtual system test of CATS/ICE Prototype
 Version 2
- ✓ 5th technical working group meeting and stakeholder consultations
- ✓ Circulate CATS/ICE
 progress report lessons

 learned from piloting test

Beyond April 2025

- ✓ Further development of CATS ICE under new ADB TA
- Expansion to other CAREC countries

