



PSW

PAKISTAN SINGLE WINDOW

Pakistan Single Window Integration with e-Phyto Hub


Yawar Nawaz
Domain Officer – PSW

CAREC Webinar on e-Phyto Solutions
30th July 2024

<https://www.psw.gov.pk>



Roadmap of Digitalization of DPP



E-Phyto Hub Integration



Integration of DPP and PSW



Integration with E-Phyto hub of IPPC



Technical assistance by ADB, IPPC & UNICC



Exchange of Technical Information Achieved



Development of Technical Architecture



Exchange for exports and imports gone live

Milestones Achieved



Phase	Scope	Rollout	Achievement
Phase#1 e-Phyto Export :	Integrate with IPPC to send Export e-Phyto Certificates.	Rolled out on production on 08th November 2023	33784 e-Phyto Certificates sent to 84 countries (up to 26th July 2024)
Phase#2 e-Phyto Import:	Integration with IPPC for pulling e-Phyto Certificates sent by other countries.	Rolled out on production on 18 Jan 2024.	8413 e-Phyto Certificates received from 11 countries (up to 26th July 2024)

Exchange with EU Countries

Item	Milestones Achieved	Status
Digitally signed e-Phyto Certificate for EU	<ul style="list-style-type: none">• SIT done with self-signed certificate completed on 28 Dec 2023• Digitally Signed certificate verified by TRACES – EU.• Procurement of e-seal certificate from TSP• Sending of e-signed e-Phyto to EU countries achieved in June 2024	<p>At UAT stage and expected to go live in the release planned for mid-August 2024</p> <p>DPP, being NPPO of Pakistan, has been requested to formally notify EU & IPPC</p>

Challenges & Lessons Learnt

- Legal Challenges
 - coverage through provisions of PSW Act, 2021.
 - **Section 3(3) & 3(4)** – Participation in PSW & alignment of laws), **Section 9** – Application of PSW & its allied systems, **Section 18** – Overriding effect
- Technical challenges
 - Close liaison with ADB, UNICC, IPPC
 - Study Visit of PortNet, Morocco
 - EU specific additional requirements
- Implementation Challenges
 - Acceptance by trading partners
 - Change management among local stakeholders

Recommendations

- Groundwork
 - Situation analysis (legal, technical, IT infrastructure etc.)
 - Planning
 - Study best practices
- Collaborate
 - International agencies
 - Trading partners
- Chalk out implementation strategy
- Continuous improvement
- Act!

Thank you!

- www.psw.gov.pk
- www.tipp.gov.pk

