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A Brief Recap

* Version 1 Conformance Test was carried out between 1-5 April 2024

* Version 1 Parallel Test was carried out between 9-20 September 2024

* Development of Version 2 was carried out between October 2024 to Feburary 2025
* Version 2 Conformance Test was carried out between 24-26 Feburary 2025

* Version 2 Parallel Test was carried out 27-31 October 2025

* Evaluated the Parallel Test results and feedback

* Determined the development items for Version 3
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Change Requests for V3
No. [Change Request _lInitial Remarks / Decision

1 To include additional result e.g. Approval for Transit / Release To update the results control
codes to determine that a transit with Delays codes to provide a manual
movement has been delayed. way of updating the status.

Scheduled for v3.
Making it mandatory to input Make customs control activity Scheduled for v3.
minimum data into the control field mandatory
check section (GEO)
The private sector requested To improve on the BCP selection  To improve on the BCP
CATS to auto fill CBP that are dropdown for version 3. selection dropdown.
side-by at the border Scheduled for v3.

Need to allow customs officers to We can add a new column in the Scheduled for v3.
easily determine where the last list page to show the office where
office is for a cargo movement. action was last taken.
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Change Requests for V3

Guarantors feedback that the
Guarantees should not be tied to
a specific Customs Departure
office and can be used to start
movements from any Customs
office in the country.

On the other hand, one or
multiple Customs offices could
be assigned as offices of
guarantee in the country, HQ, or
regional offices, or other office
in the country.
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To remove the departure office
selection in the header tab for
version 3.

Create a codelist of guarantee
offices in the country and
introduce a drop down list to

select the guarantee office for the

guarantee approval in the
guarantee registration details.

As per best practice on other
transit systems, such as ACTS
and NCTS.

m Change Request Initial Remarks / Decision Final Decision

We can remove the
departure office selection in
the header tab.

Guarantee should be
approved by the Approver of
the Customs office that is
assigned as the office of
guarantee in the country
(will be added into the
system). Details are in the
minutes of the last meeting
(Dec 2025).

Scheduled for v3.




Change Requests for V3
No. [ChangeRequest |Initial Remarks / Decision

Azerbaijan stated it would be Look to update the system to  Scheduled for v3.
important to allow several items reflect the feedback

(under different HS Headings) to be

released for a trader. GUUD stated

some adjustments can be made to

make multiple-item partial releases.

Given the available development
time, the present version of V2 only
allows for one specific commodity
(HS code) to be released during the
transit movement under the partial
release procedure.
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Change Requests for V3
e S Y - S

feedback that

submitted by

instead of the
guarantors

economic operators

The prlvate sector ThIS is @ normal practice in other transit systems,

such as NCTS, ACTS. In fact, guarantors are mostly

Guarantees to be not involved in neither approval nor monitoring of

guarantees used by EQOs, after they issue the
original guarantee undertaking, in those transit
systems.

It is proposed to follow best practice of NCTS and
ACTS, but at the same time allow to register
guarantees as well as an option with flexibility in
mind. Each country or even each guarantor - EO
pairing then may decide how to approach this.

Registered by EO guarantees may still require
Guarantor’s approval before the Guarantees may
be approved by Customs for use in CATS. To be
discussed.
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We can allow
economic operators
to submit
guarantees.

Scheduled for v3.




Change Requests for V3
No. [Change Reguest ____linitial Remarks / Decision ___________|Final Decision ______

For Georgia, the This requirement is only applicable to Should allow them to
transhipment information Georgia. We can allow operators to fill in the  register everything at
should be filled in by the vehlc?le numbers and state if transhipment is time of declaration
operators along with the required.
vehicle numbers as they

already have this

information.

(optional field).

Scheduled for v3.
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CATS/ICE V3 Development Plan

1. Mid-July to complete development of V3
2. Aug-Sep target Conformity and Parallel Testing of V3
3. Oct-Dec target V4 specification
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